

## **Priorities and timetable for piloting and developing a learning programme – Oct 05 to Aug 06:**

This is a brief look at the priorities for the work over the next 11 months and a potential timetable for this work following the CBP team staff meeting (03.10.05) – to be finalised following the advisory group (next meeting 07.11.05).

### **1. Prioritising the objectives from the brief:**

#### **Higher priorities – key areas to move forward/achieve end results:**

Draft, pilot and review the 4 learning modules: understanding community, working with people, running a community organisation, and community regeneration.

Work with other local organisations to establish an ongoing (local learning) partnership for developing, piloting and sustaining a local learning programme for people active in the community, and integrating this within other local lifelong learning opportunities and opportunities for community participation. A diverse range of organisations should be contacted.

Establish links with a local college to develop opportunities for local people to take their learning further and if possible to use/access college online learning facilities.

#### **Medium priorities – areas to be developed as time or opportunities allow:**

Explore uses within 'community learning' for the main research report.

Developing Informal learning/ learning exchange: using stories as a way of promoting informal learning over the web and in other situations.

Work to develop links with SQA and its modules so that in the future the 4 learning modules can be assessed and accredited for National Qualifications if local people want to do this.

Complete a short report explaining what has been done over the 12 months so that others can learn from this development process.

## 2. A timetable

Month	Preparing for pilot of modules	Piloting modules	Other related activities – advisory group, local college, SQA, looking beyond the pilot	Informal learning, learning exchange.  (lower priority activity – see above)
<b>Oct 05</b>	<p>Completing the first drafts of 4 learning modules</p> <p>Meeting with each organisation involved in the advisory group, and Craigmillar Community Arts, to work out what opportunities there are for them, and if they are in a position to develop</p> <p>Letter out to all local organisations about opportunities for getting involved.</p>		<p>Discussions with one or more local colleges about their involvement and connection to the programme.</p> <p>Discussions with SQA are options for accrediting the 4 learning modules</p>	Exploring use of research report
<b>Nov – Dec 05</b>	<p>Meeting with other interested local organisations and local groups to explore the opportunities for them and their members, volunteers and local staff .</p> <p>General promotion of the piloting.</p>		<p>Advisory group meeting</p> <p>Any ongoing work with local college and SQA</p>	Exploring use of research report

<p><b>Jan – Feb 06</b></p>		<p>Piloting of one module by CBP (and co-working organisation if relevant).</p> <p>Other local piloting according to needs of local organisations and groups</p>	<p>Advisory group meeting</p> <p>Any ongoing work with local college and SQA</p> <p><i>Planning for sustaining programme beyond piloting would need to begin.</i></p> <p>Revising of module(s) according to pilot</p>	<p>Looking at use of stories and materials coming out of piloting a module(s)</p>
<p><b>Mar- Apr 06</b></p>		<p>Piloting of a second module by CBP (and co-working organisation if relevant).</p> <p>Other local piloting according to needs of local organisations and groups</p>	<p>Advisory group meeting</p> <p>Any ongoing work with local college and SQA</p> <p>Revising of module(s) according to pilot</p>	<p>Looking at use of stories and materials coming out of piloting a module(s)</p>
<p><b>May – June 06</b></p>		<p>Piloting of a third module by CBP (and co-working organisation if relevant).</p> <p>Other local piloting according to needs of local organisations and</p>	<p>Advisory group meeting</p> <p>Any ongoing work with local college and SQA</p> <p>Revising of module(s) according to pilot</p>	<p>Looking at use of stories and materials coming out of piloting a module(s)</p>

		groups	Development of short report	
<b>July – Aug 06</b>		<p>Piloting of the last module by CBP (and co-working organisation if relevant).</p> <p>Other local piloting according to needs of local organisations and groups</p>	<p>Advisory group meeting.</p> <p>Any ongoing work with local college and SQA</p> <p>Revising of module(s) according to pilot</p> <p>Finalising short report</p>	Looking at use of stories and materials coming out of piloting a module(s)